




ALAMO RMA
Alamo Regional Mobility Authority
"Moving people faster"



Contact:
Alamo RMA Community Relations
210.495.5256
Info@AlamoRMA.org

FOR IMMEDIATE RELEASE
July 9, 2010

**Construction schedule for the Alamo RMA US 281 Super Street
Weather permitting; the following construction closures will take place.
For the week of: Sunday, July 11, 2010 - Thursday, July 15, 2010**

Intersection of 281 North and Evans Road (Northbound and Southbound lanes)

Crews will continue operations for placement of electrical conduit and work on installation of new traffic signals anytime between the hours of 8:00 a.m. and 4:00 p.m. The center median of US 281 will continue to be widened north and south of Evans with two inside lanes closed between 9:30 p.m. and 5:30 a.m. The intersection on the East side of US 281 will be closed in half sections to allow the placement of signal conduit between the hours of 9:30 p.m. and 5:30 a.m.

Intersection of 281 North and Encino Rio (Northbound and Southbound lanes)

Crews will continue to widen the center median for the u-turns on US 281 north of Encino Rio. Inside lanes of US 281 will be closed between the hours of 9:30 p.m. - 5:30 p.m. daily.

Encino Rio

Crews will widen the center median of West bound Encino Rio which will require the closure of the left lane between the hours of 9:00 p.m. and 4:30 a.m. each day.

US 281 and Stone Oak

Crews will widen the center median of US 281 north and south bound of Stone Oak. The two inside lanes of US 281 will be closed between 9:30 p.m. and 5:30 a.m.

Intersection of 281 North and Marshall Road (Northbound and Southbound lanes)

Crews completed excavation of the rock face. Work on the u-turns north and south of Marshall will continue during the day from 9:00 a.m. to 4:30 p.m. and will not affect traffic.

Previous Activity for week of July 4, 2010

The contractor continued operations for placement of electrical conduit; installation of traffic poles; widening of u-turn areas. However, several days of bad weather caused construction delays and crews will resume work and make up days as the areas dry out.

The Alamo RMA apologies for any delays encountered in this phase of construction and suggest you might adjust your travel plan to avoid these lane closures when possible.

About the Alamo Regional Mobility Authority

Overseen by a seven-member Board of Directors, the Alamo RMA includes a professional staff and consultant team that are committed to finding ways to empower our local community to take charge of our transportation future. The purpose of the Alamo RMA is to provide Bexar County with opportunities to accelerate needed transportation projects - through the direction of a local board making local choices about local mobility needs - that enhance the quality of life and economic growth for all residents in our region

###