




ALAMO RMA
Alamo Regional Mobility Authority
"Moving people faster"



Contact:
Alamo RMA Community Relations
210.495.5256
Info@AlamoRMA.org

FOR IMMEDIATE RELEASE
July 23, 2010

**Construction schedule for the Alamo RMA US 281 Super Street
Weather permitting; the following construction closures will take place.
For the week of: Sunday, July 25, 2010 – Thursday, July 29, 2010**

Encino Rio

Crews continue to widen the center median of West bound Encino Rio which will require the closure of the left lane between the hours of 9:00 p.m. and 4:30 a.m. each day.

Intersection of 281 North and Encino Rio (North and South bound lanes)

Crews will begin placing curb at the turn-around north and south of Encino Rio between 9:30 p.m. and 5:30 a.m. Single inside lane closures for both directions will be required.

Intersection of 281 North and Evans Road (North and South bound lanes)

Crews will begin placing curb at the turn-around north and south of Evans between 9:30 p.m. and 5:30 a.m. Single inside lane closures for both directions will be required. Signalization work remains to be completed within the month of August.

US 281 and Stone Oak

Crews will continue to widen the center median of US 281 north and south bound of Stone Oak. The inside lane of south bound US 281 will be closed between 9:30 p.m. and 5:30 a.m. Detour of North bound lanes will continue to be in effect to allow work on the turn-arounds north and south of Stone Oak.

Intersection of 281 North and Marshall Road (North and South bound lanes)

Crews will continue to widen the center median of US 281 north and south bound of Marshall. The inside lane of north and south bound US 281 will be closed between 9:30 p.m. and 5:30 a.m. Crews continue concrete rail work on the u-turns north and south of Marshall during the day from 9:00 a.m. to 4:30 p.m. and will not affect traffic.

Previous Activity for week of July 16, 2010

A detour on North bound US 281 between Evans and Stone Oak was initiated on July 22, 2010 to allow work on the turn-around's north and south of Stone Oak Parkway. The contractor continued operations for placement of electrical conduit; installation of traffic poles; widening of u-turn areas.

The Alamo RMA apologies for any delays encountered in this phase of construction and suggest you might adjust your travel plan to avoid these lane closures when possible.

About the Alamo Regional Mobility Authority

Overseen by a seven-member Board of Directors, the Alamo RMA includes a professional staff and consultant team that are committed to finding ways to empower our local community to take charge of our transportation future. The purpose of the Alamo RMA is to provide Bexar County with opportunities to accelerate needed transportation projects - through the direction of a local board making local choices about local mobility needs - that enhance the quality of life and economic growth for all residents in our region

###